Meontevallo Walkability Prior

Observations of Existing Pedestrian Elements and New Construction

ities

MONTEVALLO

ALABAMA
Costs based on Severity
D Project Street [Biock or Cross street Note Upgrade Nesded Severity |Difficulty |Linear Feet _ |Cost1 ___ RoundCost High | Low
A ADA Transition Plan Moore Spring Road [Amersee Lakes Subdivision  |Exclude HOA property, 2500 LF of 3' sidewalks, xslope > 2% at some driveways § 179,167 180,000 $
B ADA Transition Plan Shoal Creek Park Good pedestrian route, good parking, 2 wheelchair accesible picnic tables, = $ =
C ADA Transition Plan Golf Course Has faded ADA parking w/o signs, no other ADA facilities Restripe & add sign Low Easy $ 500 1,000 S Lo
D ADA Transition Plan | Stephens Park 8' wide running track, 5 van ADA parking spots, 2 picnic tables - s 5 $ -
E ADA Transition Plan Dailey Park ADA playground equip is 6" off ground, 2 wheelchair accesible picnic tables Rai Low Easy S 500 5 1000 f % - S )
F ADA Transition Plan Library Has 2 ADA parking spaces, parking is not signed Add signs. Low Easy 5 250 S 1,000 | § = S S
G ADA Transition Plan Orr Park 3 ADA parking spaces but none that are van accessible, parking is not signed Restripe & add sign Low Easy $ 1000 5 1000 | § + s 5
Phase 1 Priorities
1 ADA Transition Plan ___|Shelby NE corner @ Alabama 3 Stepy Remove & replace Hi Hard $ 9000 $ 90005 9000)$ - -
2 ADA Transition Plan Middle SE Carner at E Boundary 4 Steps on SE corner Remove & replace Hi Hard 12,000 12,000 | 5§ 12,000 = 3
3 ADA Plan Middle Oak @ SE Corner Steps instead of ramp Remove & replace Hi Med 10000 $ 100005 10,000 - >
1 ADA Transition Plan Vine Valley 2 Steps instead of ramps at 3 1 other needs Remove & Hard 9,500 10,000 | § 10,000 - L -
5 ADA Transition Plan Valley Vine to N Boundary Need 3 curb ramps in this block, 1 of which currently has 2 steps Remove & Hi Med 4,000 4,000 4,000 S =
6 Uni Priorities 10 Valley to safety station Con on West side of Middle - Council Prioritized Lay New Construction Hi Hard 780 52,000 52,000 52,000 = s =
7 Uni Priorities Vine 119 to Island Sidewalk - Council Prioritized Small Project M 316 21,067 22,000 - |= 2000 5 -
ADA Transition Plan and
8 Priorities. Vine. Main to Sidewalk xslope dips at driveway 30 9,400 10,000 - |5 woom -
9 Uk Priofities Hwy 119 Block to Plowman Connectivity on North side of 119 - Council Prioritized Large Proj 510 34,000 34.000 34,000 = 2
| 10 | 1] Priorities Hwy 119 Fire Station to Pineview Connecivity on East side of 119 - Council Prioritized 413 27,533 28,000 28,000 - -
11 ADA Transition Plan___[Middle Island to Main Width = 44", 320 LF 320[ § 23,467 24,000 = - |5 24000
12 Unive Priorities 13 Sidewalk access Access to Regi lot - Council Prioritized Small Project 1,500 2,000 - 2xels =
13 ADA Transition Plan Shelby E Boundary to Alabama N side, older sidewalk with some disjointed panels, width less than 48", 365 LF Remove & replace Low Med 365 26,463 S 27,000 $
14 ADA Transition Plan Shelby E Boundary to Alabama S side, older sidewalk with some disjointed panels, width less than 48", 365 LF Remove & replace Low Med 365 26,463 $ 27,000
15 ADA Transition Plan 3' Sidewalk, 200 LF Remove & replace Med Med 200 14333 $ 15,000 t
16 ADA Transition Plan Sidewalk terminates midblock, add 120 LF Extend sidewalk [Med  [Med 1205 7267 8,000 E
17 ADA Transition Plan Alabama Has 4 outdated ADA ramps Remove & replace Low Easy 4,000 4,000
18 ADA Transition Plan Middle E Boundary to Alabama Width = 44", 300 LF, 2 sides Remove & replace Low Med 300 44,000 44,000
19 ADA Transition Plan Morgan Middle to Vine Width = 46", 300 LF, 2 sides, has had grinding ta remove discontinuit Remove & replace Low Med 300 44,000 44,000
.F ADA Transition Plan Hwy 119 Waller Sidewalk does have ADA ramps, but discontinuities at inlets Grind dis i Med Med 5 1,000 1,000
21 ADA Transition Plan White Samford Remove & replace Med Med $ 1,500 2,000
22 ADA Transition Plan White at Hwy 119 Add curb ramp Med Med 5 1,500 2,000
23 ADA Transition Plan Hwy 119 Waller Needs ADA ramp Add curb ramp Med Med $ 1,500 2,000
ADA Transition Plan and
24 University Priorities Shelby Main to Valley Sidewalk pliant where cross di ys, 120 LF, very difficult grades Remove & replace High Hard 120| 5 42,600 $ 43,000 43,000 $ =
25 ADA Transition Plan Middle Oak to Valley Width = 44%, 300 LF, 2 sides Remove & replace Low Med S 44,000 S5 44,000 = $ 84,000
26 ADA Transition Plan Vine Oak 4 Older ADA ramps need upgradin Remove & replace Low Low 5 4000 $ 4,000 - $  4.000
27 ADA Transition Plan Oak Vine to N Boundary South side of Qak needs 1 curb ramp Add curb ramp Med Easy $ 1000 § 1,000 L0000 2
28 ADA Transition Plan Dak Vine to N Boundary Exclude university property, but noted 5 locations of steps that need ramps B -
29 ADA Plan Valley N Boundary to Bloch Noted no sidewalks here to access school -
30 ADA Transition Plan Main to Valley Noted no sidewalks here to access school -
31 ADA Transition Plan Kitkwood to Nabors Older sidewalk but has some disjointed panels at trees, 20 LF Remove & replace Med Med 205 2933 3,000
32 ADA Transition Plan Highland Moody to Main Sidewalk cross slope dips at 1 driveway Remove & replace Low Med 30[5 4400 5,000 | § $
33 ADA Transition Plan Nabors Plowman to Moody Older sidewalk, no ADA ramps at Wadsworth, some xslopes 2-5%, 50 LF Remove & replace Med Hard S0[5 6,667 5 7,000 | 5 5
34 ADA Transition Plan |0ak Wadsweorth to Plowman Older sidewalk but compliant S - $ s
35 ADA Transition Plan Bloch Highland Old style ramps need updated, 3 each Remove & replace Low Med 50| 5 3667 S 4,000 | § s 5
36 ADA Transition Plan Bloch Highland to Oak Width = 45" sidewalk, 310 LF Remove & replace Low Med 3105 22,733 5 23,000 | 5 $ 5
37 University Priorities Shelby Connectivity to Hwy 25 Council Prioritized Large Project New Construction High Hard 5 S 5
38 University Priorities Overland Moody to Corvette Connectivity on South side of Overland - Coundil Prioritized Large Project New Construction High Hard s $ 5 >
39 University Priorities Shelby Street Valley to Middle Connectity on West side of Shelby - Councdil Prioritized Large Project New Construction High Hard 5 5 -
40 University Priorities Els}. 10 (Overland to Shoal Creek Park |Connectivity on West side of 119 - Council Prioritized Large Project New Construction High_ Hard = $ $
a1 University Priorities. Alabama Shelby to Middle Council Prioritized Large Project New Construction High Hard 308[ 5 20,533 5 21,000 21,000 | $ - 5 -
az University Priorities Hwy 119 Sidewalk access Access ta CVS parking lot - Council Prioritized Small Project Add curb ramp Med Med $ 1500 § 2000)5 3 L E
43 University Priorities Hwy 119 Nabors to Overland Crosswalk- Council Prioritized Small Project New Construction Low Low 5 200 S 200)5 S = s
a4 University Priorities. Island Middle Crosswalk - Council Prioritized Small Project New Construction Low Low 5 200 S 2005 $ 5
45 University Priorities. Middle Istand Crosswalk - Council Prioritized Small Project New Construction Low Low 5 200 S 20015 ) s
a6 University Priorities Island Vine Crosswalk- Council Prioritized Small Project New Construction Low Low. 1% 200 35 200 |35 5 5
47 University Priorities Oak Shelby Crosswalk- Council Prioritized Small Project New Construction Low Low 5 200 5 20015 5 )
48 University Priorities Vallet Shelby Crosswalk- Council Prioritized Small Project New Construction Low Low $ 200 § 20015 $ S
$ $ $ 5 =
Removal & replacement cost is estimated at 515/sy for removal + $100/sy for replacement + an amount based on difficulty $ 223,000 05 JION0

Toral:
$555,200



